
 

ATTACHMENT 6. BUDGET 

 

 

 

 

The City  of Modesto  is  requesting  a  total  of  $249,990  in  grant  funding  for  implementation  of  its 
Modesto  Groundwater  Basin  Characterization and Recharge Study  to  prepare  an  Integrated 
Groundwater Management and Augmentation Plan  (IGMAP),  as described  in Attachment 5, Work 
Plan of this 2012 Local Groundwater Assistance (LGA) grant application.  

The Work Plan  included  in  this Proposal consists of seven  tasks designed  to  identify areas  in  the 
Modesto  Groundwater  Subbasin  where  either  direct  and/or  indirect  groundwater  augmentation 
may  occur  to  both  manage  basin  groundwater  levels  and  to  provide  for  banking  of  seasonally‐
available surplus treated surface water in the subsurface for future use. These tasks include: 

Task 1: Grant Administration, Project Management and Coordination 
Task 2: Groundwater Data Collection and Analysis 
Task 3: Identify Basin Needs and Develop Basin‐wide Vision 
Task 4: Develop Methodology to Prioritize Projects 
Task 5: Aquifer Hydrogeologic Characterization and Aquifer Recharge Analysis 
Task 6: Project and Opportunity Identification and Prioritization 
Task 7: Prepare Integrated Groundwater Management Augmentation Plan  

The  work  products  created  through  implementation  of  the Work  Plan  will  be  used  to  augment 
current  understanding  of  the  Modesto  Subbasin  hydrodynamics,  to  improve  groundwater 
management,  and  to  promote  the  identification  and  development  of  groundwater  banking  and 
conjunctive use projects or programs. This Project will also coordinate with and contribute to the 
overall  integrated regional water management (IRWM) planning effort currently underway in the 
East Stanislaus IRWM region and will provide essential information required to update the existing 
Integrated  Regional  Groundwater  Management  Plan  for  the  Modesto  Subbasin  (Bookman‐
Edmonston, 2005).   

The budget presented in the attached table is consistent with both the Project work plan, presented 
in Attachment 5, and the Project schedule, presented in Attachment 7 of this grant application. This 
budget  was  prepared  based  on  professional  experience  with  projects  similar  in  nature  and  on 
recent experience in public outreach and stakeholder engagement as implemented during the East 
Stanislaus  IRWM  planning  process.    Anticipated  hourly  rates  and  associated  labor  categories 
required  for  this  Project  are  shown  on  the  attached  fee  estimate.  Please  note,  that  for  this 
application,  Subtasks  1.1  and  1.4  are  considered  to  be  direct  project  administration  whereas 
Subtasks  1.2  and  1.3  are  required  for  overall  project  coordination  and  implementation  and  are 
therefore not considered to be direct project administration. 

No  other  funding  has  currently  been  secured  for  this  project,  although  a  similar  project  was 
submitted  as  part  of  the  East  Stanislaus  IRWM  region’s  Proposition  84  Round  2  Planning  Grant 
application in March of 2012. Award notifications for this round of planning grant funding has not 
yet been released. Additionally, please note,  that  the City of Modesto has  included approximately 
$100,000  in  its  Fiscal  Year  (FY)  2012/2013  budget  to  further  results  documented  in  the  IGMAP 



 

through  the  implementation  of  site‐specific  field  studies  and/or  pilot  testing  identified  during 
completion of the proposed Project. This work would be completed after completion of the scope of 
work described in this grant application, and is therefore not included in this budget estimate. 



Fee Estimate
City of Modesto Groundwater Basin Characterization and Recharge Study
2012 Local Groundwater Assistance Grant Application

Tasks
Principal/ 
Senior 
Engineer

Project 
Manager

Project/Staff 
Engineer

Graphics Admin.

$215 $185 $140 $75 $75
Task 1: Grant Administration, Project Management and Coordination

Subtask 1.1: LGA Funding Agreement Administration 10 40 50 $7,750 $0 $0 $7,750 $0 $7,750
Subtask 1.2: Project Implementation Coordination

Kickoff Meeting 4 8 12 24 $4,020 $200 $220 $4,240 $0 $4,240
Progress Meetings 12 40 52 $8,180 $200 $220 $8,400 $0 $8,400

Subtask 1.3: Consultant Contract Administration 4 20 24 $3,660 $0 $0 $3,660 $0 $3,660
Subtask 1.4: Quarterly and Final Reporting 6 16 22 $3,530 $50 $55 $3,585 $0 $3,585

Subtotal 1: 36 8 128 0 0 172 $27,140 $450 $495 $27,635 $0 $27,635
Task 2: Groundwater Data Collection and Analysis

Data Needs Assessment 2 16 48 66 $10,110 $0 $0 $10,110 $0 $10,110
Groundwater/Watershed Data Collection and Mapping 4 20 40 64 $10,160 $200 $220 $10,380 $0 $10,380
Well Data Collection 4 20 40 64 $10,160 $200 $220 $10,380 $0 $10,380
Monitoring Plan Re-evaluation 4 16 40 60 $9,420 $0 $0 $9,420 $0 $9,420

Subtotal 2: 14 72 168 0 0 254 $39,850 $400 $440 $40,290 $0 $40,290
Task 3: Identify Basin Needs and Develop Basin-wide Vision

Basin Needs Identification 8 16 24 48 $8,040 $0 $0 $8,040 $0 $8,040
Develop Basin-wide Vision 8 16 24 $4,680 $100 $110 $4,790 $0 $4,790

Subtotal 3: 16 32 24 0 0 72 $12,720 $100 $110 $12,830 $0 $12,830
Task 4: Develop Methodology to Prioritize Projects

Project Prioritization Methodology 20 40 60 $9,900 $0 $0 $9,900 $0 $9,900
Subtotal 4: 20 0 40 0 0 60 $9,900 $0 $0 $9,900 $0 $9,900

Task 5: Aquifer Hydrogeologic Characterization and Aquifer Recharge Analysis
Conceptual Model Development 8 32 80 16 8 144 $20,640 $0 $0 $20,640 $0 $20,640
Aquifer Recharge Analysis 10 32 100 16 8 166 $23,870 $800 $880 $24,750 $0 $24,750
Water Quality Evaluation 4 32 60 8 104 $15,780 $250 $275 $16,055 $0 $16,055

Subtotal 5: 22 96 240 40 16 414 $60,290 $1,050 $1,155 $61,445 $0 $61,445
Task 6: Project and Opportunity Identification and Prioritization

Project/Program/Opportunity Identification and Development 12 60 80 10 162 $25,630 $0 $0 $25,630 $0 $25,630
Project/Program/Opportunity Prioritization 8 32 48 8 96 $14,960 $800 $880 $15,840 $0 $15,840

Subtotal 6: 20 92 128 10 8 258 $40,590 $800 $880 $41,470 $0 $41,470
Task 7: Prepare Integrated Groundwater Management and Augmentation Plan

Administrative Draft Plan 8 32 80 12 8 140 $20,340 $200 $220 $20,560 $0 $20,560
Public Draft Plan 6 24 48 8 8 94 $13,650 $200 $220 $13,870 $0 $13,870
Final Plan 4 16 32 4 8 64 $9,200 $200 $220 $9,420 $0 $9,420
Meetings and Conference Calls 12 32 24 8 76 $12,460 $100 $110 $12,570 $0 $12,570

Subtotal 7: 30 104 184 24 32 374 $55,650 $700 $770 $56,420 $0 $56,420
TOTAL 158 404 912 74 56 1604 $246,140  $3,500  $3,850  $249,990  $0  $249,990 
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